RESOURCE DEVELOPMENT COORDINATING COMMITTEE
Public Lands Section
Capitol Board Room — Room 240

May 13, 2008 - 9:00 am

Minutes
Members Present: Others Present:
ZAREKARIZI, Susan — State Parks JEMMING, Jonathan — PLPCO
BAILEY, Carmen - DWR WRIGHT, Carolyn - PLPCO
GRIERSON, Dave — DFSSL RUPLE, John - PLPCO
STROMNESS, Rebecka — UDOT MATOVICH, Jeanette - BLM
HONG-LEI, Tao - DEQ/DERR OGAARD, Don - BLM

CLARK, Robert - DEQ/DAQ

SCHLOTTHAUER, Bill — Div. Water Rights

BOHN, Ralph — DEQ/SHW

SEDDON, Matt — State History

ADAMS, Todd — Div. Water Resources

WILDE, Ken - DEQ/DDW

DANIELS, Ron - GOED

HENDERSON, Dottie — GOED/State Science Advisor

Susan Zarekarizi, Chair, called the meeting to order at approximately 9:00 a.m.
l. Approval of Minutes

The minutes from the May 13, 2008 meeting were approved by Dave Grierson,
and seconded by Bob Clark. The motion passed unanimously.

1. Reports from Agencies on Any Anticipated Projects

Jonathan Jemming, PLPCO, updated the RDCC members, indicating that draft
MOUs between the agencies, GOPB and PLPCO would begin being distributed over the
next weeks. The MOUSs describe the agencies reporting process to the State Planning
Coordinator and PLPCO and define our operation. Please review your old MOUs and the
new and consider what exemptions you may propose.

Jonny also gave an update on the West Rozel APDs and the Spriral Jetty. The
Division of Oil Gas and Mining has sent a letter outlining additional requirements for
Pearl Montana to meet in order to consider their Applications for Permits to Drill. The
company asked for an extension to reply.

Jeannette Matovich, BLM, introduced Don Ogaard, State Planner, Utah State
Field Office. Federal Register Notices for six proposed plans were sent out on June 6th.



The print schedules for the plans are staggered a week apart, there will be a plan going to
print every week starting June 20 and ending July 25.

Kanab is the first out the door, going to print on June 20th. It will be available for
a 30-day protest period from July 18 — August 18. Monticello will likely be the last,
available from August 22 to September 22. A 60-Day governors consistency review will
overlap the protest periods. They anticipate protest resolutions should take 6-8 weeks,
and they will have RODs for all 6 plans by the end of October. Please see attached
Schedule for RMP completeness.

Dave Grierson, DFFSL, reported Garden City is one of the locations of the
public scoping meetings on the Bear Lake Comprehensive Plan. June 18th in Garden
City, Junel9th in Salt Lake City. The easement on the Jordan River is the bridge for the
Trax crossing for the West Valley City spur line.

Todd Adams, Division of Water Resources, briefly stated that FERC would
be coming out with the Lake Powell Pipeline scoping document.

Ron Daniels, Office of Energy Advisor, briefly discussed two proposals their
office is working on, Western Climate Initiative, Green House Emissions (should be out
late June/July).

John Ruple, PLPCO, reported the preliminary draft for Dixie National Forest
Oil and Gas Leasing is now out. Comments are due July 8, July 1st preferred alternative.

Carmen Bailey, DWR, reported they have several projects on two web sites
Habitat Council and Watershed Initiative.

Rebecka Stromness, UDOT, reported UDOT will be hiring a consultant to start
preparing an EIS for the Legacy North project, within the next few months. It will begin
in the Farmington/Lagoon/Hwy 89 area. The northern project limit has not been
determined yet, but would likely be a State Road such as Syracuse Road.

Dottie Henderson, GOED, reported they are now taking nominations for the
State Science Governor Medal. They are working on several projects throughout the
State, Science Camp, Robotics Camp, and several other projects working with the youth.

IV.  Adjournment

The meeting adjourned at approximately 9:50 am, the next meeting will be held at
the Capitol Board Room, room 240 (east end).



Schedule for RMP Completion - Kanab

Tk | Duration | Start date | End date
1. State Director’s briefing
3/14/08
2. Complete overview of all comments on DRMP FO, SO
3/3/08
3. Prepare PFEIS/PPRMP Contr 4w
3/3/08 4/14/08
4. Print review copies 1w
4/14/08 4/21/08
5. Review PFEIS/PPRMP 3w )
4/21/08 5/9/08
6. L Street briefing; Director’s briefing SO ,
5/12/08 5/16/08
7. Transmit Fed Reg notice to WO SO
5/23/08
8. Prepare Dear Reader, EPA letters SO 2m
5/11/08 7/11/08
9. Incorporate internal comments 4w
5/9/08 6/6/08
10. Prepare camera-ready copy Contr 2w
6/6/08 6/20/08
11. Print FEIS/PRMP Contr 3w
6/20/08 7/11/08
12. Publish Fed Reg notice; transmit FEIS ,
7/11/08 7/18/08
13. Protest period 30d
7/18/08 8/18/08
14. Governor’s consistency review 60 d ,
7/18/08 9/18/08
15. Protest resolution 8w
8/18/08 10/10/08
16. Prepare ROD 3w
9/26/08 10/17/08




Schedule for RMP Completion - Moab

 Task | Who | Duration | Start date | End date
17. State Director’s briefing FO, SO
3/13/08
18. Complete overview of all comments on DRMP FO, SO
3/17/08
19. Prepare PFEIS/PPRMP Contr 6w
3/17/08 5/5/08
20. Print review copies 1w
5/5/08 5/12/08
21. Review PFEIS/PPRMP 3w
5/12/08 5/30/08
22. L Street briefing; Director’s briefing SO -
5/12/08 5/16/08
23. Transmit Fed Reg notice to WO SO
5/30/08
24. Prepare Dear Reader, EPA letters SO 2m
5/23/08 7/18/08
25. Incorporate internal comments 3w
5/30/08 6/20/08
26. Prepare camera-ready copy Contr 2w
6/20/08 7/3/08
27. Print FEIS/PRMP Contr 3w
7/3/08 7/25/08
28. Publish Fed Reg notice; transmit FEIS
7/25/08 8/1/08
29. Protest period 30d
8/1/08 9/1/08
30. Governor’s consistency review 60d
8/1/08 10/1/08
31. Protest resolution 7w
9/1/08 10/17/08
32. Prepare ROD 3w
10/3/08 10/24/08




Schedule for RMP Completion - Price

Task Who Duration | Start date | End date
49. State Director’s briefing FO, SO 3/7/08
3/7/08
50. Complete overview of all comments on DRMP FO, SO
3/3/08
51. Prepare PFEIS/PPRMP Contr 4w
3/3/08 4/7/08
52. Print review copies 1w
4/7/08 4/14/08
53. Review PFEIS/PPRMP 3w ,
4/14/08 5/2/08
54. L Street briefing; Director’s briefing SO ]
5/12/08 5/16/08
55. Transmit Fed Reg notice to WO SO
5/23/08
56. Prepare Dear Reader, EPA letters SO 2m
5/11/08 7/11/08
57. Incorporate internal comments 6w
5/5/08 6/13/08
58. Prepare camera-ready copy Contr 2w
6/13/08 6/27/08
59. Print FEIS/PRMP Contr 3w
6/27/08 7/18/08
60. Publish Fed Reg notice; transmit FEIS
7/18/08 7/25/08
61. Protest period 30d
7/25/08 8/25/08
62. Governor’s consistency review 60d
7/25/08 9/25/08
63. Protest resolution 7w
8/25/08 10/10/08
64. Prepare ROD 3w
9/26/08 10/17/08




Schedule for RMP Completion - Richfield

Task ‘Who | Duration | Start date | End date
65. State Director’s briefing FO, SO
3/11/08
66. Complete overview of all comments on DRMP FO, SO
3/17/08
67. Prepare PFEIS/PPRMP Contr Sw
3/17/08 4/28/08
68. Print review copies 1w
4/28/08 5/5/08
69. Review PFEIS/PPRMP 3w
5/5/08 5/23/08
70. L Street briefing; Director’s briefing SO _ . Loos
5/12/08 5/16/08
71. Transmit Fed Reg notice to WO SO
6/6/08
72. Prepare Dear Reader, EPA letters SO 2m
5/23/08 7/18/08
73. Incorporate internal comments Sw
5/23/08 6/27/08
74. Prepare camera-ready copy Contr 2w
6/27/08 7/11/08
75. Print FEIS/PRMP Contr 3w
7/11/08 8/1/08
76. Publish Fed Reg notice; transmit FEIS
8/1/08 8/8/08
77. Protest period 30d
8/8/08 9/8/08
78. Governor’s consistency review 60 d
8/8/08 10/8/08
79. Protest resolution 6w
9/8/08 10/17/08
80. Prepare ROD 3w
10/3/08 10/24/08




Schedule for RMP Completion - Vernal

Task Who Duration | Start date | End date
81. State Director’s briefing FO, SO
3/5/08
82. Complete overview of all comments on DRMP FO, SO
3/17/08
83. Prepare PFEIS/PPRMP Contr 4w
3/17/08 4/21/08
84. Print review copies 1w
4/21/08 4/28/08
85. Review PFEIS/PPRMP 3w
4/28/08 5/16/08
86. L Street briefing; Director’s briefing SO . 08
5/12/08 5/16/08
87. Transmit Fed Reg notice tc WO SO
6/15/08
88. Prepare Dear Reader, EPA letters SO 2m
5/23/08 7/18/08
89. Incorporate internal comments 7w
5/16/08 7/3/08
90. Prepare camera-ready copy Contr 2w
7/3/08 7/18/08
91. Print FEIS/PRMP Contr 3w
7/18/08 8/8/08
92. Publish Fed Reg notice; transmit FEIS
8/8/08 8/15/08
93. Protest period 30d
8/15/08 9/15/08
94. Governor’s consistency review 60 d
8/15/08 10/15/08
95. Protest resolution 6w
9/15/08 10/24/08
96. Prepare ROD 3w
10/10/08 10/31/08




Schedule for RMP Completion - Monticello

Task Who Duration | Start date | End date
33. State Director’s briefing FO, SO
3/18/08
34. Complete overview of all comments on DRMP FO, SO
3/17/08
35. Prepare PFEIS/PPRMP Contr 7w
3/17/08 5/12/08
36. Print review copies Iw
5/12/08 5/19/08
37. Review PFEIS/PPRMP 3w
5/19/08 6/6/08
38. L Street briefing; Director’s briefing SO . o
)8 5/16/08
39. Transmit Fed Reg notice to WO SO
6/13/08
40. Prepare Dear Reader, EPA letters SO 2m
5/23/08 7/18/08
41. Incorporate internal comments Sw
6/6/08 7/11/08
42. Prepare camera-ready copy Contr 2w
7/11/08 7/25/08
43. Print FEIS/PRMP Contr 3w
7/25/08 8/15/08
44. Publish Fed Reg notice; transmit FEIS
8/15/08 8/22/08
45. Protest period 30d
8/22/08 9/22/08
46. Governor’s consistency review 60d
8/22/08 10/22/08
47. Protest resolution 5w
9/22/08 10/24/08
48. Prepare ROD 3w

10/10/08




